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1. 2010-13 SUBSTANTIALLY COMPLETED BUT OPEN CONTRACTS: 
The following contracts are completed except for either paperwork or minor items, and will 
be closed out when the following are completed: 

 2010-11 Water Main Replacement Program – Group 2 (2010 – C & D Hughes) –
waivers of liens still needed for closeout. 

 Elm / Dixie / Winchester Intersection Reconfiguration (2010 – Railroads force 
account) – all intersection work is completed, and G.V. Cement was able to complete 
the sidewalk work to widen the last section of path between the railroads this past 
month.  Canadian National plans to complete its work sometime in 2014. 

 Cass Street Water Main Replacement and Resurfacing (2012 – E.R. Zeiler 
Excavating) – all work has been completed except for a few punch list items and 
waivers, and we are negotiating some extras and a time extension. 

 2012 Downtown Sidewalk Replacement Program (2012-13 – Dominic Gaglio 
Construction) – all work has been completed except for a minor re-grading of a 
sidewalk section adjacent to a building. 

 Telegraph Road Water Main Replacement (2013 – Salenbien Trucking & 
Excavating) – all pay item work has been completed, punch list items remain, as well 
as submission of paperwork.  Since this work was recently completed, this contract 
will likely remain open for another month or two at least. 

 Motor Control Center A & B Replacement (2013 – U.S. Utility Contractor 
Corporation) – all work is completed except for some punch list items and paperwork 
needed for closeout. 

 North Dixie Highway Resurfacing (2013 – Barrett Paving) – all work is completed 
except for restoration touch-ups that may be needed in the spring.  The MDOT initial 
file audit was December 5 and 6, but it is likely to take 1-2 more months before full 
closeout can occur. 

 Custer Airport Apron Rehabilitation (2013 – Florence Cement) – all work has been 
completed except for some minor punch list items, which are expected any time.  
This project is being administered through MDOT aeronautics, so closeout may take 
a few months. 

 2013 Sidewalk Replacement Program (2013 – G.V. Cement) – all work has been 
completed, though they will have to return in the spring to repair / replaced some 
damaged squares in a few areas. 

 Dunbar Road Water Main Replacement (2013 – Pamar Enterprises) – all work has 
been completed except for some minor concrete drive approach replacement, which 
must occur in the spring.  Final payment can be made when these are completed 
and waivers of lien are submitted. 

 Water Plant Filter Chamber Rehabilitation (2013 – Meridian Restoration) – all work 
has been completed except for crack injection of some interior areas in the spring, 
and waivers of lien that must be submitted before the contract can be closed. 

 Borchert Park Drive Widening (2012 – C. Musson Construction) – this work is being 
undertaken on behalf of Gerdau MacSteel, and all work is completed, except that 
DTE must still move a utility pole in order to complete paving of the southeast 
quadrant. 

CITY OF MONROE ENGINEERING DEPARTMENT 

Monthly Construction Project Status Report 
January 10, 2014 



 
 2 

2. RIVER RAISIN DAM REMEDIATION – PHASE TWO: 
The second phase of this project, which is funded through the Great Lakes Restoration 
Initiative, will construct rock ramps at the two low-head dams between Roessler Street and 
St. Mary’s Park, will construct a bypass channel at the Waterloo Dam through Veterans’ 
Park, and will remediate the Mill Race at the Grape Dam, all to allow for fish migration 
upstream.  Work is completely finished at the low head dams, but minor items remain at the 
Grape Dam and the bypass channel must still be opened at Waterloo Dam.  Due to weather 
conditions, the contractor has pulled off the job, though final completion is expected by 
sometime in April.  All activities and final paperwork / reports are due by June 30, 2014. 

 

3. FIBER OPTIC CONNECTIVITY PROJECT – DPS, WATER, WASTEWATER: 
The Engineering Department will be assisting the County Information Technologies 
Department with the administration of a contract to provide fiber optic connectivity of the 
City’s network to the Public Services facility, Water Filtration Plant / Meter Shop, and 
Wastewater Treatment Plant.  The contractor, AmComm Telecommunications, has 
completed all aerial work, and should complete connections to the buildings as soon as the 
City-ordered switches are available, though we still do not have a date for this to occur. 

 

4. WEST FOURTH STREET SANITARY SEWER- HUBBLE TO HARRISON: 
This project has been identified due to contact from two property owners on this block that is 
served only by private sewers.  The City Council approved Resolution 1 on December 19, 
2011, and the design should be completed within the next month.  The project was originally 
intended to run from Hubble to Smith, but it has been found that the existing private line 
actually crosses over the public main at Smith and appears to have properties connected to 
a private line to the alley between Smith and Harrison Streets, which will require us to 
include half of the block between Smith and Harrison in the district.  We will also be 
recommending the installation of a storm sewer in locations where none exists, to service 
one block as a part of the project, since that facility is generally lacking as well.  The 
Wastewater Department performed some repairs to the existing private system to maintain 
its functionality, and two invoices for this work will likely be included in the initial Special 
Assessment calculations once prepared.  Funding for the complete reconstruction of the 
roadway is being recommended to be included in the 2014-15 Capital Improvements 
Program. 
 

5. MONROE STREET WATER MAIN REPLACEMENT: 
This contract consists of work on a new river crossing that is being hung from the Monroe 
Street bridge, and also includes the replacement of some older mains crossing Monroe 
Street in four (4) locations, so that all work can be completed ahead of the planned 2014 
resurfacing of Monroe Street by MDOT.  The contractor, Gleason Construction, started work 
the week of October 21, and has completed all work at three of the four crossings, with work 
at the Noble Avenue crossing still remaining.  The water main crossing the River has been 
installed, and the tie-ins on either end of the bridge should be occurring during the next two 
weeks.  The contractor expects to be completed in February, weather permitting. 
 

6. EAST LORAIN STREET DRAIN CROSSING OF MASON RUN DRAIN: 
This project was originally contemplated in 2004 as a part of the Mason Run Development, 
and was to have been installed by the developer.  The box culverts have been on site since 
2004, and we have determined that funding exists from a previous tax capture that could be 
used for this project, which was approved as a part of the 2012-13 Capital Improvements 
Program.  We are now working with the Drain Commissioner’s office to include this work in 
the recently-approved county drain cleanout, which is expected to occur this summer. 
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7. BORGESS AVENUE ROADWAY WIDENING – SYLVAN TO STEDMAN: 
We have obtained an additional 30-foot strip of property adjacent to the originally platted 30 
feet of Borgess Avenue to complete the needed right-of-way for both this project and the 
future widening of the roadway.  This project is planned for construction this year using 
Community Development Block Grant funds associated with the La-Z-Boy Headquarters 
project.  Survey work will likely commence this month, depending on snow cover. 

 

8. ARTHUR LESOW COMMUNITY CENTER INTERIOR RENOVATIONS: 
The current phase of improvements at the ALCC includes renovation of the restrooms, 
plumbing overhauls, and replacement of kitchen equipment.  The base bid for work on the 
lower level restrooms, shower rooms, and offices was awarded to Envision Builders of 
Wixom, and work is nearing completion, which is expected within the next week or two.  
Funding for similar work on the second floor is being requested through the 2014-15 Capital 
Improvements Program. 

 

9. VETERANS PARK RESTROOM RENOVATIONS: 
The 2012-13 Capital Improvements Program included funding for some exterior renovations 
in the amount of $10,000.  The construction will likely be a project that can be undertaken by 
the Department of Public Services, which will be done this spring or summer once the scope 
is determined.  

 

10. MEMORIAL PLACE FENCING: 
The 2012-13 Capital Improvements Program included funding for the installation of a 
decorative fence on the west property line to delineate the cemetery from the adjacent alley. 
 The Engineering Department will be working with the Community Development Department 
to review options.  It is unclear at this time whether or not the allocated funding will be 
sufficient for all contemplated work.  

 

11. STERLING ISLAND BRIDGE REHABILITATION: 
The 2012-13 Capital Improvements Program included $10,000 in funding to address minor 
items for the pedestrian bridge to Sterling Island.  Some of the wood decking was replaced 
by the Department of Public Services recently, and if additional work is desired, it can be 
undertaken by staff as time allows. 
 

12. PUBLIC SAFETY BUILDING NEEDS ANALYSIS: 
A needs and spatial analysis of a possible new shared Public Safety building was awarded 
to Redstone Architects at the February 19 City Council meeting, and the results of the needs 
analysis were presented to Council at work sessions on June 17 and July 1.  Following those 
sessions, site layout on two (2) different locations was prepared and was presented to City 
Council in closed session on November 18.  Further sessions will be scheduled to review 
property acquisition options with Council before proceeding any further. 

 

13. WESTERN AVENUE / HURON STREET RESURFACING/ WATER MAIN REPLACEMENT: 
This contract will include water main replacement and curb replacement and resurfacing on 
the following roadways in the area as follows: 

 Western Avenue – Huron Street to South Custer Road (water main and resurfacing) 

 Huron Street – Western Avenue to east of Jefferson Court (water main and 
resurfacing) 

 Western Court (resurfacing only) 

 Custer Court (resurfacing only) 
The contract was awarded to Salenbien Trucking and Excavating at the July 15 City Council 
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meeting, but due to their commitments on other City projects, the City elected to postpone 
this work until this spring.  In exchange, the Contractor has committed to holding their prices 
firm for additional work this year should the City determine that it is in its best interest.  As 
such, funding is being requested, through the 2014-15 Capital Improvements Program, for 
the resurfacing and water main replacement of the section of Western Avenue between 
Huron and Winston, and resurfacing of Winston Court. 

 

14. 2013 CURB REPLACEMENT AND RESURFACING PROGRAM: 
The contractor for this project, Al’s Asphalt Paving of Taylor, has completed all work on 
Maple Boulevard, East Second Street, and Cass Street, except for parking stall markings 
and stop bars.  This contract also includes work on the Saint Mary’s Park tennis courts, but 
due to temperature limitations with the court sealing, it was determined that work should be 
postponed until spring. 
 

15. SAINT MARY’S PARK BAND SHELL REHABILITATION: 
A design contract to John D. Kohler Architect was approved at the July 15 Council meeting, 
and this work will determine needed repairs and conceptual cost estimates for various 
options.  The report has been delivered, and the recommendations will be incorporated into 
a request for funding for the 2014-15 Capital Improvements Program. 

 

16. NOBLE AVENUE RESURFACING / WATER MAIN REPLACEMENT– MONROE TO DIXIE: 
This roadway project is intended to be our 2014 Federal Aid roadway project, and design 
was funded through the 2013-14 Capital Improvements Program.  The work will consist of 
raising the grade of the roadway to match the Mason Run Subdivision streets as originally 
intended as part of the development, spot curb replacement, and resurfacing of the entire 
roadway between Monroe Street and Dixie Highway.  In addition, funding has been 
requested through the 2014-15 Capital Improvements Program to replace water main 
between Monroe and Macomb, Riverview and Michigan, and to connect dead end mains 
from the streets in the Mason Run subdivision.  Survey work has been completed between 
Riverview and Dixie and the drawing clean-up and design have been assigned.  The 
remaining survey work should be completed this month.  The deadline for submission of the 
roadway plans to MDOT for the preferred July bid letting will be the end of February. 

 

17. MONROE STREET RESURFACING – JONES AVENUE TO NORTH CITY LINE: 
MDOT is planning to resurface Monroe Street (M-125) from Jones Avenue to Frenchtown 
Township in 2014, and this work will also include several long runs of curb replacement and 
various spot replacement as needed.  As a condition of retaining parking on the east side of 
the roadway, the City is contributing toward the costs, and we are also contributing to the 
installation of mast arm-mounted traffic signals at Monroe  / Elm per City Council award of 
November 18.  The pre-construction meeting is scheduled for January 8 in Brighton.  Work 
will likely occur between April and November. 

 

18. GEOGRAPHIC INFORMATION SYSTEM – REMAINING UTILITY SERVICE AREAS: 
This project will incorporate GIS data for the remaining townships and villages within our 
utility service areas into our existing platform.  The Water Department will be locating all 
hydrants, valves, and other appurtenances, the Wastewater Department will be locating all 
manholes, pump stations, etc., and the Engineering Department will be coordinating with the 
consulting firm on data input and migration.  The consultants, OHM Advisors and Ritter GIS, 
have completed data collection in Exeter and Raisinville Townships, and a portion of Monroe 
Township.  City staff is reviewing data, and the remaining work in Monroe Township will be 
completed in the spring. 
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19. 2012-13 SANITARY SEWER REHABILITATION PROGRAM: 
The rehabilitation of existing sanitary sewers in five (5) different locations was approved as a 
change order to the 2012 Sanitary Sewer Rehabilitation Program at the June 3 City Council 
meeting.  The contractor, Lanzo Lining Services of Deerfield Beach, Florida, has completed 
all work except one section of liner on South Monroe Street near the bridge. 

 

20. SIGN AND TREE INVENTORY DEVELOPMENT: 
As a part of the 2013-14 CIP, $50,000 was set aside for the development of a tree inventory 
and a sign inventory City-wide.  We plan to meet with the consulting firm working on the 
utility GIS project on January 15 to determine their interest in supplying a proposal for this 
work. 

 

21. MUNSON PARK BALL DIAMONDS RESTROOM REHABILITATION: 
A contract for this work was awarded at the October 7 City Council meeting to Pranam 
Global Tech of Livonia.  Work is nearing completion and the restrooms are expected to be 
operable as soon as the weather allows for their reopening in the spring. 

 

22. SAINT MARY’S PARK / RIVERWALK LIGHTING AND SECURITY SYSTEM: 
Funding was provided through the 2013-14 CIP to install additional lighting on the Riverwalk 
and in portions of Saint Mary’s Park.  In conjunction with this project, the Police Department 
is also reviewing options for some security cameras in certain areas.  It is likely that the two 
projects will be undertaken together, and we will also be partnering with the Downtown 
Development Authority as is appropriate for a project within their boundaries.  Additional 
funding is being requested through the 2014-15 Capital Improvements Program. 

 

23. LA-Z-BOY HEADQUARTERS PUBLIC UTILITY INSTALLATION: 
The Engineering Department has been inspecting the installation of the new public water 
main and sanitary sewer serving the new La-Z-Boy World Headquarters Building.  The 
contractor, E.R. Zeiler Excavating, is now completed with all work.  Last report.   

 

24. WRY TILE RELOCATION: 
The Drain Commissioner’s office is administering a project to relocate the Wry Tile along the 
south sidewalk line of Eighth Street between Bacon Street and Hubble Street, and branch 
lines were installed to serve the properties within the City on Bacon, Adams, Hubble, and 
Eighth Streets, including some associated street paving in the trench areas.  The contractor, 
L.J. Construction of Clifford, Michigan, has completed repaving on the City’s sections of 
Adams and Bacon Streets, and have stabilized Hubble Street for the winter with a stone 
surface, with paving work to occur in May. 

 

25. OZONE SYSTEM MODIFICATIONS – WATER FILTRATION PLANT: 
The Engineering Department will be assisting the Water Department with the bid process 
and overall contract administration for this project, which consists of demolition and 
reconstruction of the Ozone Building including treatment and equipment improvements.  A 
contract was awarded to Colasanti Construction on December 23, and due to MDEQ 
requirements, the existing ozone system must be put back into service by June 1, with 
installation of the new equipment and switch-over occurring later this summer.  The 
contractor expects to begin work next week. 
 

Prepared by: Patrick M. Lewis, P.E., Director of Engineering and Public Services  


